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ESTIMATE RUN 10/03/2006

ESTIMATE SUMMARY 14:50:19

CONTID: C14598         ESTIMATE NO: 0002 PROG 2005

PCN: 14598-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, 5th St. to Meadows PERCENT TIME:

PROJECT NO: C 0252-367                    

I-25, 5th St. to Meadows

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/30/2006 DATE TIME STARTED 08/14/2006

P. O. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN

 DATE AWARDED 08/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,309,404.27 PARTICIPATING $ $ 17,818.76

AWARD PROJECT AMT: 18,926,154.14 NON-PARTICIPATING 369,585.19

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,811.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.16

TIME ALLOW:

ORIG TIME ALLOW:

380 WORK DAYS

WORK DAYS380

2.09%

19,884,908.55

387,403.95

387,403.95

381,592.89

$

$

$

$

38,726.76

385,768.96

424,495.72

0.00

424,495.72

-6,367.44

0.00

418,128.28

0.00

AMOUNT DUE 418,128.28 381,592.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 381,592.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.040

L S 0.460 34,500.00

75,000.00000 0.500 37,500.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 50.000 0.000

EACH 0.000 0.00

1,014.89000 0.000 0.00

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

L S 0.000 0.00

39,271.47000 0.000 0.00

202-00003  
 

0020 *REMOVAL OF PIPE 2,633.000 0.000

LF  0.000 0.00

14.13000 0.000 0.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 275.000 0.000

EACH 92.000 1,463.72

15.91000 92.000 1,463.72

202-00090  
 

0030 *REMOVAL OF SIDEWALK 79.000 0.000

SY  0.000 0.00

5.64000 0.000 0.00

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 743.000 0.000

LF  0.000 0.00

3.27000 0.000 0.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 76,171.000 0.000

SY  111.000 679.32

6.12000 111.000 679.32

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 60,509.000 0.000

SY  539.000 1,277.43

2.37000 539.000 1,277.43

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 3,378.000 0.000

SY  0.000 0.00

5.11000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 46,775.000 0.000

SF  262.000 225.32

0.86000 262.000 225.32

202-00250  
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 16.000 0.000

EACH 8.000 1,704.56

213.07000 8.000 1,704.56

202-00700  
 

0065 *REMOVAL OF LUMINAIRE 20.000 0.000

EACH 8.000 566.56

70.82000 8.000 566.56

202-00750  
 

0070 *REMOVAL OF GROUND SIGN 41.000 0.000

EACH 11.000 1,322.42

120.22000 11.000 1,322.42

202-00810  
 

0075 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 127.23

127.23000 1.000 127.23

202-00821  
 

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

757.91000 0.000 0.00

202-00828  
 

0085 *REMOVAL OF FENCE 4,225.000 0.000

LF  3,298.000 3,792.70

1.15000 3,298.000 3,792.70

202-01000  
 

0090 REMOVAL OF ROAD CLOSURE GATE 2.000 0.000

EACH 0.000 0.00

608.76000 0.000 0.00

202-01030  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 31,179.000 0.000

LF  850.000 748.00

0.88000 850.000 748.00

202-01130  
 

0100 REMOVAL OF GUARDRAIL TYPE 4 779.000 0.000

LF  0.000 0.00

5.15000 0.000 0.00

202-01140  
 

0105 *REMOVAL OF END ANCHORAGE 52.000 0.000

EACH 6.000 679.80

113.30000 6.000 679.80

202-01300  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 213,210.000 0.000

CY  15,000.000 97,500.00

6.50000 15,000.000 97,500.00

203-00010  
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 33,100.000 0.000

CY  0.000 0.00

4.87000 0.000 0.00

203-00100  
 

0120 *PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

111.29000 0.000 0.00

203-01100  
 

0125 *BLADING 100.000 0.000

HOUR 0.000 0.00

112.47000 0.000 0.00

203-01500  
 

0130 *BACKHOE 20.000 0.000

HOUR 2.500 276.70

110.68000 2.500 276.70

203-01510  
 

0135 *DOZING 100.000 0.000

HOUR 10.000 1,237.70

123.77000 10.000 1,237.70

203-01550  
 

0140 *FRONT END LOADER (RUBBER TIRE) 100.000 0.000

HOUR 5.500 648.01

117.82000 5.500 648.01

203-01590  
 

0145 *POTHOLING 100.000 0.000

HOUR 33.250 7,821.40

235.23000 33.250 7,821.40

203-01597  
 

0150 *STRUCTURE EXCAVATION 4,947.000 0.000

CY  0.000 0.00

7.54000 0.000 0.00

206-00000  
 

0155 *EROSION LOG (12 INCH) 3,117.000 0.000

LF  0.000 0.00

4.63000 0.000 0.00

208-00002  
 

0160 *EROSION BALES (WEED FREE) 805.000 0.000

EACH 78.000 892.32

11.44000 78.000 892.32

208-00011  
 

0165 *SILT FENCE 4,090.000 0.000

LF  2,134.000 2,326.06

1.09000 2,134.000 2,326.06

208-00020  
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 9.000 0.000

EACH 0.000 0.00

83.20000 0.000 0.00

208-00040  
 

0175 *CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

1,626.81000 0.000 0.00

208-00045  
 

0180 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 3.000 8,134.05

2,711.35000 3.000 8,134.05

208-00070  
 

0185 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

8,134.05000 0.000 0.00

208-00100  
 

0190 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.100 1,500.00

15,000.00000 0.100 1,500.00

208-00200  
 

0195 *RESET SIGN PANEL 22.000 0.000

EACH 11.500 1,718.45

149.43000 11.500 1,718.45

210-00815  
 

0200 RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

2,579.30000 0.000 0.00

210-00820  
 

0205 *RESET GUARDRAIL TYPE 3 1,834.000 0.000

LF  0.000 0.00

5.40000 0.000 0.00

210-01130  
 

0210 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

360.50000 0.000 0.00

210-01200  
 

0215 *SEEDING (NATIVE) 45.000 0.000

ACRE 0.000 0.00

268.31000 0.000 0.00

212-00006  
 

0220 *SOIL CONDITIONING 45.000 0.000

ACRE 0.000 0.00

1,929.14000 0.000 0.00

212-00032  
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE HAY) 60.000 0.000

ACRE 0.000 0.00

255.83000 0.000 0.00

213-00002  
 

0230 *MULCHING (WEED FREE) 6.600 0.000

TON 0.000 0.00

361.92000 0.000 0.00

213-00006  
 

0235 *MULCH TACKIFIER 12,000.000 0.000

LB  0.000 0.00

1.23000 0.000 0.00

213-00061  
 

0240 *SOIL RETENTION BLANKET (PLASTIC) 334.000 0.000

SY  0.000 0.00

10.24000 0.000 0.00

216-00035  
 

0245 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,350.000 0.000

SY  0.000 0.00

1.47000 0.000 0.00

216-00041  
 

0250 *HERBICIDE TREATMENT 60.000 0.000

HOUR 13.500 1,123.20

83.20000 13.500 1,123.20

217-00020  
 

0255 HOT MIX ASPHALT (PATCHING) (ASPHALT) 468.000 0.000

TON 0.000 0.00

199.88000 0.000 0.00

403-00720  
 

0260 CONCRETE PAVEMENT (9-1/2 INCH) 12,650.000 0.000

SY  0.000 0.00

32.18000 0.000 0.00

412-00950  
 

0265 CONCRETE PAVEMENT (12 INCH) 284.000 0.000

SY  0.000 0.00

40.13000 0.000 0.00

412-01200  
 

0270 CONCRETE PAVEMENT (12-1/2 INCH) 178,788.000 0.000

SY  0.000 0.00

36.74000 0.000 0.00

412-01250  
 

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 8,682.000 0.000

SY  0.000 0.00

2.26000 0.000 0.00

420-00100  
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRILLED CAISSON (42 INCH) 48.000 0.000

LF  0.000 0.00

410.83000 0.000 0.00

503-00042  
 

0285 *DRILLED CAISSON (48 INCH) 178.000 0.000

LF  0.000 0.00

365.65000 0.000 0.00

503-00048  
 

0290 *RIPRAP (9 INCH) 28.000 0.000

CY  0.000 0.00

98.32000 0.000 0.00

506-00209  
 

0295 *RIPRAP (12 INCH) 307.000 0.000

CY  0.000 0.00

50.12000 0.000 0.00

506-00212  
 

0300 *RIPRAP (18 INCH) 2,218.000 0.000

CY  0.000 0.00

45.23000 0.000 0.00

506-00218  
 

0305 *RIPRAP (24 INCH) 1,070.000 0.000

CY  0.000 0.00

54.90000 0.000 0.00

506-00224  
 

0310 CONCRETE SLOPE AND DITCH PAVING 72.000 0.000

CY  0.000 0.00

722.57000 0.000 0.00

507-00000  
 

0315 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000

TON 0.000 0.00

199.88000 0.000 0.00

507-00400  
 

0320 *CONCRETE CLASS D 496.000 0.000

CY  0.000 0.00

357.45000 0.000 0.00

601-03000  
 

0325 *REINFORCING STEEL 85,980.000 0.000

LB  0.000 0.00

0.83000 0.000 0.00

602-00000  
 

0330 REINFORCING STEEL (EPOXY COATED) 14,772.000 0.000

LB  0.000 0.00

1.29000 0.000 0.00

602-00020  
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PCN: 14598-BID    ESTIMATE RUN 10/03/2006

PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,218.000 0.000

LF  0.000 0.00

42.22000 0.000 0.00

603-01185  
 

0340 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,556.000 0.000

LF  0.000 0.00

54.53000 0.000 0.00

603-01245  
 

0345 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,000.000 0.000

LF  0.000 0.00

64.96000 0.000 0.00

603-01305  
 

0350 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 337.000 0.000

LF  0.000 0.00

80.08000 0.000 0.00

603-01365  
 

0355 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 167.000 0.000

LF  0.000 0.00

95.65000 0.000 0.00

603-01425  
 

0360 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 179.000 0.000

LF  0.000 0.00

113.50000 0.000 0.00

603-01485  
 

0365 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 556.000 0.000

LF  0.000 0.00

146.45000 0.000 0.00

603-01545  
 

0370 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 213.000 0.000

LF  0.000 0.00

190.50000 0.000 0.00

603-01665  
 

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 239.000 0.000

LF  0.000 0.00

242.61000 0.000 0.00

603-01725  
 

0380 *18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

642.62000 0.000 0.00

603-05018  
 

0385 *24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 0.000 0.00

726.19000 0.000 0.00

603-05024  
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PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *30 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

858.04000 0.000 0.00

603-05030  
 

0395 *36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,123.14000 0.000 0.00

603-05036  
 

0400 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,402.67000 0.000 0.00

603-05042  
 

0405 *48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,315.65000 0.000 0.00

603-05048  
 

0410 *54 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

1,539.37000 0.000 0.00

603-05054  
 

0415 *66 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

2,007.52000 0.000 0.00

603-05066  
 

0420 *72 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

2,078.89000 0.000 0.00

603-05072  
 

0425 *4X4 FOOT CONCRETE BOX CULVERT (PRECAST) 190.000 0.000

LF  0.000 0.00

204.74000 0.000 0.00

603-70404  
 

0430 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 496.000 0.000

LF  0.000 0.00

189.87000 0.000 0.00

603-70502  
 

0435 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 206.000 0.000

LF  0.000 0.00

385.38000 0.000 0.00

603-70803  
 

0440 *INLET TYPE C (5 FOOT) 8.000 0.000

EACH 0.000 0.00

2,634.90000 0.000 0.00

604-00305  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,553.12000 0.000 0.00

604-00505  
 

0450 *INLET TYPE D (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,438.46000 0.000 0.00

604-00510  
 

0455 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,813.02000 0.000 0.00

604-00515  
 

0460 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

11,590.15000 0.000 0.00

604-00550  
 

0465 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,591.17000 0.000 0.00

604-13005  
 

0470 *VANE GRATE INLET (5 FOOT) 18.000 0.000

EACH 0.000 0.00

2,960.62000 0.000 0.00

604-25005  
 

0475 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,411.54000 0.000 0.00

604-25006  
 

0480 *VANE GRATE INLET (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,548.50000 0.000 0.00

604-25010  
 

0485 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,999.41000 0.000 0.00

604-25011  
 

0490 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 0.000

EACH 0.000 0.00

3,770.18000 0.000 0.00

604-26005  
 

0495 *VANE GRATE INLET (DOUBLE) (10 FOOT) 6.000 0.000

EACH 0.000 0.00

4,769.84000 0.000 0.00

604-26010  
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PROJECT: C 0252-367                    ESTIMATE NO: 0002 14:50:19
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,296.05000 0.000 0.00

604-26015  
 

0505 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,790.48000 0.000 0.00

604-26016  
 

0510 *MANHOLE SLAB BASE (5 FOOT) 7.000 0.000

EACH 0.000 0.00

1,738.93000 0.000 0.00

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

1,815.21000 0.000 0.00

604-30010  
 

0520 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

7,197.41000 0.000 0.00

604-30015  
 

0525 *MANHOLE BOX BASE (10 FOOT) 4.000 0.000

EACH 0.000 0.00

8,895.53000 0.000 0.00

604-31010  
 

0530 *MANHOLE BOX BASE (15 FOOT) 4.000 0.000

EACH 0.000 0.00

9,270.60000 0.000 0.00

604-31015  
 

0535 *MANHOLE BOX BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

9,657.40000 0.000 0.00

604-31020  
 

0540 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,479.000 0.000

LF  0.000 0.00

16.22000 0.000 0.00

606-00301  
 

0545 GUARDRAIL TYPE 7 (STYLE CA) 64.000 0.000

LF  0.000 0.00

113.99000 0.000 0.00

606-00710  
 

0550 GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 667.000 0.000

LF  0.000 0.00

40.15000 0.000 0.00

606-00721  
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0555 GUARDRAIL TYPE 7 (STYLE CE) 13,658.000 0.000

LF  0.000 0.00

50.67000 0.000 0.00

606-00740  
 

0560 GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 335.000 0.000

LF  0.000 0.00

162.68000 0.000 0.00

606-00741  
 

0565 *END ANCHORAGE TYPE 3D 19.000 0.000

EACH 0.000 0.00

726.15000 0.000 0.00

606-01340  
 

0570 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

927.00000 0.000 0.00

606-01370  
 

0575 *TRANSITION TYPE 3H 6.000 0.000

EACH 0.000 0.00

746.75000 0.000 0.00

606-01380  
 

0580 *END ANCHORAGE (FLARED) 15.000 0.000

EACH 0.000 0.00

1,545.01000 0.000 0.00

606-02005  
 

0585 BRIDGE RAIL TYPE 7 227.000 0.000

LF  0.000 0.00

81.34000 0.000 0.00

606-10700  
 

0590 *END POST 10.000 0.000

EACH 1.000 157.52

157.52000 1.000 157.52

607-00005  
 

0595 *CORNER AND LINE BRACE POST 7.000 0.000

EACH 7.000 1,286.39

183.77000 7.000 1,286.39

607-00010  
 

0600 *FENCE BARBED WIRE WITH METAL POSTS 3,206.000 0.000

LF  2,681.000 3,109.96

1.16000 2,681.000 3,109.96

607-01000  
 

0605 *FENCE (PLASTIC) 5,864.000 4,101.000

LF  1,763.000 2,785.54

1.58000 5,864.000 9,265.12

607-11525  
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0610 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

236.28000 0.000 0.00

607-52905  
 

0615 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

262.53000 0.000 0.00

607-52910  
 

0620 *FENCE CHAIN LINK (72 INCH) 930.000 0.000

LF  0.000 0.00

16.57000 0.000 0.00

607-53172  
 

0625 CONCRETE SIDEWALK (6 INCH) 77.000 0.000

SY  0.000 0.00

48.81000 0.000 0.00

608-00006  
 

0630 CONCRETE CURB RAMP 16.000 0.000

SY  0.000 0.00

54.23000 0.000 0.00

608-00010  
 

0635 CURB AND GUTTER TYPE 2 (SECTION II-B) 149.000 0.000

LF  0.000 0.00

18.44000 0.000 0.00

609-21020  
 

0640 CURB TYPE 6 (SECTION M) 2,093.000 0.000

LF  0.000 0.00

5.59000 0.000 0.00

609-60011  
 

0645 *DELINEATOR (TYPE I) 114.000 0.000

EACH 0.000 0.00

18.52000 0.000 0.00

612-00001  
 

0650 *DELINEATOR (TYPE II) 64.000 0.000

EACH 0.000 0.00

19.61000 0.000 0.00

612-00002  
 

0655 *DELINEATOR (TYPE III) 28.000 0.000

EACH 0.000 0.00

20.70000 0.000 0.00

612-00003  
 

0660 *DELINEATOR (TYPE II) (BARRIER) 67.000 0.000

EACH 0.000 0.00

18.56000 0.000 0.00

612-00022  
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0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,010.000 0.000

LF  0.000 0.00

6.60000 0.000 0.00

613-01200  
 

0670 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 220.000 0.000

LF  0.000 0.00

13.44000 0.000 0.00

613-01300  
 

0675 *WIRING 1.000 0.000

L S 0.000 0.00

10,450.43000 0.000 0.00

613-10000  
 

0680 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

1,263.19000 0.000 0.00

613-16000  
 

0685 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000

EACH 0.000 0.00

2,637.98000 0.000 0.00

613-34350  
 

0690 *LIGHT STANDARD FOUNDATION 17.000 0.000

EACH 0.000 0.00

913.14000 0.000 0.00

613-40010  
 

0695 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 0.000

EACH 0.000 0.00

1,242.89000 0.000 0.00

613-75250  
 

0700 *SIGN PANEL (CLASS I) 69.000 0.000

SF  0.000 0.00

19.52000 0.000 0.00

614-00011  
 

0705 *SIGN PANEL (CLASS II) 218.000 0.000

SF  0.000 0.00

22.11000 0.000 0.00

614-00012  
 

0710 *SIGN PANEL (CLASS III) 2,288.000 0.000

SF  0.000 0.00

18.56000 0.000 0.00

614-00013  
 

0715 *STEEL SIGN POST (W 6X15) 166.000 0.000

LF  0.000 0.00

36.54000 0.000 0.00

614-00615  
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0720 *STEEL SIGN POST (W 10X22) 38.000 0.000

LF  0.000 0.00

65.06000 0.000 0.00

614-01022  
 

0725 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 114.000 0.000

LF  0.000 0.00

17.94000 0.000 0.00

614-01502  
 

0730 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

262.000 0.000

LF  0.000 0.00

33.37000 0.000 0.00

614-01582  
 

0735 *CONCRETE FOOTING (TYPE 2) 6.000 0.000

EACH 0.000 0.00

786.17000 0.000 0.00

614-03002  
 

0740 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,213.31000 0.000 0.00

614-03005  
 

0745 *BUTTERFLY STRUCTURE 2.000 0.000

EACH 0.000 0.00

27,743.99000 0.000 0.00

614-30110  
 

0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

26,316.09000 0.000 0.00

614-32000  
 

0755 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

31,627.38000 0.000 0.00

614-32400  
 

0760 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

43,643.83000 0.000 0.00

614-41600  
 

0765 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000

EACH 0.000 0.00

527.60000 0.000 0.00

614-70117  
 

0770 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

745.73000 0.000 0.00

614-70336  
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0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

918.22000 0.000 0.00

614-70560  
 

0780 *PEDESTRIAN PUSH BUTTON 1.000 0.000

EACH 0.000 0.00

177.56000 0.000 0.00

614-72860  
 

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,207.38000 0.000 0.00

614-84000  
 

0790 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

36,050.01000 0.000 0.00

614-85115  
 

0795 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,552.33000 0.000 0.00

615-00050  
 

0800 *DETOUR PAVEMENT 89,214.000 0.000

SY  550.000 19,250.00

35.00000 550.000 19,250.00

621-00450  
 

0805 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.110 19,800.00

180,000.00000 0.110 19,800.00

625-00000  
 

0810 *CONSTRUCTION SURVEYING (HOURLY) 50.000 0.000

HOUR 12.000 2,100.00

175.00000 12.000 2,100.00

625-00001  
 

0815 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

750,000.00000 0.000 0.00

626-00000  
 

0820 *EPOXY PAVEMENT MARKING 305.000 0.000

GAL 0.000 0.00

60.88000 0.000 0.00

627-00005  
 

0825 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 0.000

GAL 6.000 152.22

25.37000 6.000 152.22

627-00012  
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0830 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,593.000 0.000

SF  0.000 0.00

10.15000 0.000 0.00

627-02010  
 

0835 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 256.000 0.000

SF  0.000 0.00

6.09000 0.000 0.00

627-30105  
 

0840 *FLAGGING 5,000.000 0.000

HOUR 118.500 1,856.90

15.67000 118.500 1,856.90

630-00000  
 

0845 *TRAFFIC CONTROL INSPECTION 160.000 0.000

DAY 20.000 5,329.80

266.49000 20.000 5,329.80

630-00007  
 

0850 *TRAFFIC CONTROL MANAGEMENT 300.000 9.000

DAY 12.000 8,729.88

727.49000 21.000 15,277.29

630-00012  
 

0855 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 418.02

209.01000 2.000 418.02

630-80001  
 

0860 *FLAGGING STATION LIGHT 2.000 0.000

EACH 0.000 0.00

522.53000 0.000 0.00

630-80305  
 

0865 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

783.78000 0.000 0.00

630-80337  
 

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 0.000

EACH 9.000 423.18

47.02000 9.000 423.18

630-80341  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 3.000

EACH 10.500 548.73

52.26000 13.500 705.51

630-80342  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 0.000

EACH 1.000 57.48

57.48000 1.000 57.48

630-80343  
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0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 124.000 0.000

SF  33.000 448.14

13.58000 33.000 448.14

630-80344  
 

0890 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.000 0.00

5,225.21000 0.000 0.00

630-80355  
 

0895 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

31.35000 0.000 0.00

630-80360  
 

0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

57.48000 0.000 0.00

630-80363  
 

0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

57.48000 0.000 0.00

630-80364  
 

0910 CONCRETE BARRIER (TEMPORARY) 47,356.000 0.000

LF  5,927.000 116,228.47

19.61000 5,927.000 116,228.47

630-80370  
 

0915 *TRAFFIC CONE 200.000 0.000

EACH 87.500 456.75

5.22000 87.500 456.75

630-80380  
 

0920 *IMPACT ATTENUATOR (TEMPORARY) 7.000 0.000

EACH 2.500 11,756.75

4,702.70000 2.500 11,756.75

630-85010  
 

0925 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 5,000.000 0.000

F A 2,524.510 2,524.51

1.00000 2,524.510 2,524.51

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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0940 F/A FUEL COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0945 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0950 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0955 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0960 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0965 F/A UTILITIES 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0970 F/A CONCRETE RIPRAP REMOVAL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0975 F/A RAILROAD FLAGGING 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0980 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1010 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) FLASH ARROW PANEL (C TY)

2.000 0.000

EACH 1.000 1,900.00

1,900.00000 1.000 1,900.00

630-80358  
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1015 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6
IN)

0.000 0.000

LF  0.000 0.00

3.30000 0.000 0.00

202-05026  
 

CAT 0200 $369,585.19 385,768.96CURRENT AMT 20,270,677.51 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0990 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

28,995.99000 0.000 0.00

620-00002  
 

0995 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 17,818.76

17,818.76000 1.000 17,818.76

620-00012  
 

1000 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

4,967.65000 0.000 0.00

620-00020  
 

1005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 
WILCOX ST.

1.000 1.000

EACH 0.000 0.00

20,908.00000 1.000 20,908.00

620-00005  
 

CAT 0400 $17,818.76 38,726.76CURRENT AMT 38,726.76 $$

PROJECT TOTAL 387,403.95 $ 424,495.72CURRENT AMT 20,309,404.27 $$


